ASE_Assignment

29 Mar 2023

http://

Project manager	Megan (PM)
Project dates	13 Feb 2023 - 29 Mar 2023
Completion	1%
Tasks	17
Resources	3

Gnatt chart created as part of ASE assignment one.

Tasks

Name	Begin date	End date
Project Planning	13/02/2023	17/02/2023
This is the planning phase of the project, with the definition of possible user stories, iterations.		
User Stories	13/02/2023	15/02/2023
The potential user stories to be discussed and written up for further consideration later		
Iteration Planning	15/02/2023	17/02/2023
The discussion and setting of the iterations (sprints) to be completed ensuring a finished project is completed on time and allows for clint changes should be needed.		
Test Case	15/02/2023	17/02/2023
Discussion of the test cases for the selected tasks		
User Stories Pt 2	20/02/2023	24/02/2023
Built upon User stories in the project planning phase. Lock down of two (min) user stories for the project.		
Requirements (implementable tasks)	27/02/2023	02/03/2023
Using the User stories to find and create implementable tasks that are a MUST for the project to be classed as a success. Other implementable tasks that are not "needed" but provide additional functionality are not required at this phase.		
Prototype Design	06/03/2023	10/03/2023
Designing of the prototypes to be "split" into further tasks		
Lo-Fi designs	06/03/2023	08/03/2023
Creation of the Lo-Fi designs taken from the requirements. Two itterations as it will be shown to the Clients so they can have their input before creation of digital mock-ups.		
Digital Designs	08/03/2023	10/03/2023
Creation of the digital designs with conformation from clients.		
Software Dev	13/03/2023	22/03/2023
Veiw Acc Details	13/03/2023	15/03/2023
Implementation of the view account details (core rec)		
Creation of Acc	15/03/2023	17/03/2023
Implementation of the create account function (core Rec)		
Transfer between Accs	17/03/2023	19/03/2023
Implementation of transferring funds between accs the user has. (Core REc)		
Deposit Cash	19/03/2023	21/03/2023
Implementation of the Depositing cash function (Core Rec)		

Tasks

Name	Begin date	End date
Withdrawal of Cash *Implementation of Cash withdrawal (core Rec)*	22/03/2023	22/03/2023
Testing *Testing of the software Dev section. Despite testing happening throughout this phases allows for the client to test the software to ensure no key recuirements have been missed. Changes to the implementation of the software may happen here as required.*	22/03/2023	25/03/2023
Write up *Completation of Documentation and report as required (this has been a continuios role) as such this is just adding the final parts to the report ensuing it is completed and ready for the client*	26/03/2023	28/03/2023

Resources

Name	Default role
Megan (PM)	project manager
Megan (Dev)	developer
COO19695119	doc writer

Gantt Chart


Week 5
Week 6
Week 7
Week 8
Week 9
Week 10
Week 11
Week 12
Week 13
User Stories
Iteration Planning
User Stories Pt 2
Requirements (implementable tasks)
Lo-Fi designs
Write up
Name
Begin date
End date
Project Planning 13/02/2023 17/02/20
User Stories 13/02/2023 15/02/20
Iteration Planning 15/02/2023 17/02/20
Test Case 15/02/2023 17/02/20
User Stories Pt 2 20/02/2023 24/02/20
Requirements (impleme... 27/02/2023 02/03/20
Prototype Design 06/03/2023 10/03/20
Lo-Fi designs 06/03/2023 08/03/20
Digital Designs 08/03/2023 10/03/20
Software Dev 13/03/2023 22/03/20
View Acc Details 13/03/2023 15/03/20
Creation of Acc 15/03/2023 17/03/20
Transfer between Accs 17/03/2023 19/03/20
Deposit Cash 19/03/2023 21/03/20
Withdrawal of Cash 22/03/2023 22/03/20
Testing 22/03/2023 25/03/20
Write up 26/03/2023 28/03/20

Resources Chart